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Department of Energy 
Ohio Field Office 

Fernald Area Office 
P. 0. Box 538705 

Cincinnati, Ohio 45253-8705 
(51 3) 648-31 55 

DEC 0 4 21308 

Mr. Gene Jablonowski, Remedial Project Manager 
U.S. Environmental Protection Agency 
Region V, SRF-5J 
77 West Jackson Boulevard 
Chic a go, I I I in oi s 6 0 6 0 4- 3~5 9 0 

88 

DOE-0170-01 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5th Street , 
Dayton, Ohio 45402-29 1 1 

Dear Mr. Jablonowski and Mr. Schneider: 

TASK ORDER NUMBER 464 COMPLETION REPORT - MISCELLANEOUS SMALL 
STRUCTURES DECONTAMINATION AND DISMANTLEMENT PROJECT 

Reference: "Task Order Implementation Schedule for Above-Grade Decontamination and 
Dismantlement of Four Components Under the Miscellaneous Small 
Structures Decontamination and Dismantlement Project and Proposed - 

. Amendment," dated May 2000. 

This letter transmits the Task Order Number 464 Completion Report in accordance with 
the project reporting requirements outlined in Section 4.0 of the Miscellaneous Small 
Structures Implementation Plan for Above-Grade Decontamination and Dismantlement 
(D&D). The Implementation Plan required Task Order Completion Reports to  be submitted 
to the U.S. Environmental Protection Agency (U.S. EPA) and Ohio Environmental Protection 
Agency (OEPA) within 30 days from completion of D&D activities. 

The D&D field work on four Operable Unit 3 (OU3) components began on May 31, 2000, 
and was completed on November 8, 2000, which is one week prior t o  the Completion of 
Field Activities milestone identified in the Task Order Implementation Schedule. The 
enclosed Task Order Completion Report provides a summary of the D&D field work and 
documents the closure activities performed on one Hazardous Waste Management Unit 
(HWMU). 
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. Mr. Gene Jablonowski 
Mr. Tom Schneider 

338 
135c G 4 m 

-2- 

If you have any questions, please contact John Trygier at (51 3) 648-31 32. 

Sincerely, . 

FEMP:Trygier Johnny W. Reising 
Fernald Remedial Action 
Project Manager 

Enclosure 

cc w/e nc I o su re : 
N. Hallein, EM-3 1 /CLOV 
J. Trygier, OH/FEMP 
J. Saric, USEPA-V, SRF-5J 
T. Schneider, OEPA-Dayton (three copies of enclosures) 
F. Bell, ATSDR 
M. Schupe, HSI GeoTrans 
R. Vandegrift, ODH 
F. Hodge, Tetra Tech 
AR Coordinator, Fluor Fernald, lnc./78 

cc w/o enclosure: 
L. Parsons, OH/AAM 
J. Reising, OH/FEMP 
A. Tanner, OH-FEMP 
E. A. Brucken, Fluor Fernald, lncJ65-2 
D. Carr, Fluor Fernald, lnc./2 
J. R. Fry, Fluor Fernald, lncJ44-0 
T. Hagen, Fluor Fernald, lncJ65-2 
J. Harmon, Fluor Fernald, lnc./90 
L. K. Howard, Fluor Fernald, IncJ44-0 
G. A. Parks, Fluor Fernald, lncJ44-0 
P. B. Spotts, Fluor Fernald, lnc./65-2 
J. M. Stevens, Fluor Fernald, lnc./44-0 
ECDC, Fluor Fernald, lnc./52-7 
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